SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:54AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 371  Const Calendar Day: 84 Date: 27-Aug-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  04:45 PM Break: 00:30 Over Time:  01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Load Transfer Activities

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Misc prep work for load transfer (LT) suspender jacking

- Cleaning & paint repairing the suspender bracket bottom flanges
- Installation of butyl rubber in the gaps between cable band halves

| was inspecting Gary Anderson’s crew on LT prep work at the suspender jacking brackets & other misc
work. See below for a list of labor for these crews, & for details of the work performed. Also, |
intermittently inspected the cleaning & painting of the suspender bracket bottom flanges.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:15.

- From 07:15 until the end of the shift, Gary’s crew was installing jacking chairs at the phase-3 suspender
bracket locations.

- From 07:15 until 09:00, the paint crew was cleaning & prepping the suspender bracket bottom flanges at
various locations. They cleaned the bottom flanges & inside the anchor rod hole (including the seam
between the bottom flange & the bearing plate). METS NACE inspector Charlie Stewart was the primary
inspector on this work. See his diary for additional details. | only intermittently checked on the painting
operation when Charlie was busy elsewhere on the bridge.

- At 09:30, the paint crew started to add one coat of organic zinc primer to the anchor rod holes. The paint
crew continued to clean & prime suspender brackets at various locations until the end of the shift.

- At 10:00, I left the bridge.

- From 10:15 until 13:30, | did misc office work at pier 7. | created a simple spreadsheet to compile the
data collected during LT suspender jacking. These sheets will be filled out by field inspectors, & then
given to office staff at the end of each shift so the office staff can always have up to date information
regarding the LT operation.

- At 13:30, | arrived back on the bridge. At this time, Gary’s crew continued with installation of jacking
chairs at the phase-3 suspender bracket locations. The paint crew continued with cleaning & priming
suspender brackets at various locations.

- From 14:30 until 15:15, | walked the South side-span to check the suspender alignment at the top of
each phase-1 cable band. All of the suspenders were correctly aligned.

- At 15:45, | left the bridge.

- From 16:00 until 16:30, | spoke with Roman Granados regarding staffing issues during the upcoming LT
operation.

- From 16:30 until 16:45, | wrote my diary for the day & checked email.

‘ 04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
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Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 371  Date: 27-Aug-2012 Monday
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D
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